

# Contents

Preface .....	5
<b>Chapter 0</b>	
<b>Introduction – the formation of shipbuilding contracts</b> .....	15
0.1 The use of standard-form shipbuilding contracts – historical background for SHIP 2000 .....	15
0.2 The genesis of a shipbuilding project .....	17
0.3 Negotiations – Letter of Intent .....	21
0.4 When is the contract final and binding? Precontractual liability .....	23
0.5 Conditions precedent or subjects .....	25
0.6 The shipbuilding contract – legal characteristics .....	27
0.7 Agreements supplementing the shipbuilding contract .....	30
0.7.1 Financing agreements .....	30
0.7.2 Shipbrokers – Commission agreements .....	31
0.7.3 Option Agreements .....	33
0.8 The structure of the book .....	35
<b>Chapter 1</b>	
<b>Preamble and definitions</b> .....	36
1.1 Preamble .....	38
1.2 The definitions .....	39
<b>Chapter 2</b>	
<b>The vessel, description and class</b> .....	43
2.0 General .....	45
2.1 Description and standard .....	45
2.1.1 Hull number .....	46
2.1.2 The Specification .....	48
2.1.3 Design of the Vessel – responsibility .....	51
2.1.4 The Quality of the Work .....	52
2.2 Main dimensions and characteristics .....	53
2.2.1 Dimensions .....	53
2.2.2 Cargo capacity – deadweight .....	54
2.2.3 Cubic capacity .....	55

2.2.4	Propulsion machinery . . . . .	55
2.2.5	Speed. . . . .	55
2.2.6	Fuel consumption . . . . .	56
2.3	Classification, rules and regulations. . . . .	56
2.4	Subcontracting . . . . .	60
<b>Chapter 3</b>		
<b>Price and payment terms . . . . .</b>		<b>63</b>
3.1	Original Contract Price . . . . .	65
3.1.1	How the price is set – what is included?. . . . .	65
3.1.2	Adjustments of the Contract Price . . . . .	66
3.1.3	Use of basis prices. . . . .	67
3.2	Currency. . . . .	68
3.3	Terms and method of payment. . . . .	69
3.3.1	Instalments payable during construction. . . . .	69
3.3.2	Payment for modification and changes . . . . .	71
3.3.3	Method of payment. . . . .	71
3.3.4	Due date for payment of instalments . . . . .	72
3.3.5	Documentation for Buyer’s ability to pay. . . . .	72
3.3.6	Consequences if the Buyer cannot document his ability to pay. . . . .	74
3.3.7	Repayment guarantees . . . . .	75
3.3.8	The Builder’s right to retention (possessory lien). . . . .	76
3.3.9	Disputes concerning price, and exchange of guarantees at delivery . . . . .	79
<b>Chapter 4</b>		
<b>Adjustment of contract price – cancellation by the buyer . . . . .</b>		<b>81</b>
4.0	Introduction . . . . .	84
4.1	Delayed delivery . . . . .	89
4.1.1	Anticipatory breach. . . . .	93
4.1.2	Bonus for early delivery . . . . .	96
4.2	Speed deficiency . . . . .	97
4.3	Deficiencies in fuel consumption. . . . .	98
4.4	Defects in deadweight and/or cubic capacity. . . . .	100
4.5	Other important performance criteria and the consequences of not filling in the clauses. . . . .	101
<b>Chapter 5</b>		
<b>Approval of plans and drawings and inspection during construction . . . . .</b>		<b>104</b>
5.0	General. . . . .	107
5.1	Approval of plans and drawings . . . . .	108
5.1.1	Detailed building schedule . . . . .	109
5.1.2	Approval of Drawings. . . . .	109
5.1.3	Comments to drawings . . . . .	110

5.2	Appointment of Buyer's Representative . . . . .	111
5.3	Inspection by the Representative . . . . .	112
5.3.1	Place of inspection . . . . .	113
5.3.2	Extent of inspection . . . . .	113
5.3.3	The Buyer's own testing . . . . .	113
5.3.4	Duty to complain. . . . .	114
5.3.4.1	Consequences of lack of notice . . . . .	115
5.4	Facilities. . . . .	116
5.5	Representative – Division of liability. . . . .	117
5.6	The Buyer's responsibility . . . . .	118
<b>Chapter 6</b>		
<b>Modifications and changes . . . . .</b>		
6.1	Modification of the Specification. . . . .	120
6.1.1	The need to be able to make changes . . . . .	121
6.1.2	Change orders are to be made in writing . . . . .	124
6.1.3	Unit prices and reasonable price. . . . .	125
6.1.4	The condition 'Adversely affect the Builder's other commitments' . . . . .	126
6.2	Changes in rules and regulations . . . . .	127
6.3	Substitution of materials . . . . .	131
<b>Chapter 7</b>		
<b>Tests and Trials . . . . .</b>		
7.0	Introduction . . . . .	134
7.1	Notice. . . . .	136
7.2	Weather conditions. . . . .	137
7.3	How the sea trial is to be conducted . . . . .	138
7.4	Method of acceptance or rejection. . . . .	139
7.5	Effect of Acceptance . . . . .	140
7.6	Surplus consumable stores. . . . .	142
<b>Chapter 8</b>		
<b>Delivery date and delivery . . . . .</b>		
8.1	Time and Place. . . . .	144
8.1.1	Notice for delivery . . . . .	145
8.1.2	Place for delivery . . . . .	146
8.1.3	The time of delivery . . . . .	147
8.2	When and how delivery is to be effected. . . . .	148
8.3	Documents to be delivered to the Buyer . . . . .	152
8.3.1	Protocol of trials . . . . .	152
8.3.2	Protocol of inventory and equipment . . . . .	152
8.3.3	Protocol of surplus consumable stores . . . . .	153
8.3.4	Drawings and plans. . . . .	153
8.3.5	All certificates, including the Builder's Certificate. . . . .	153

8.3.6	Declaration from the Builder that the Vessel is free of encumbrances . . . . .	155
8.3.7	Commercial invoice . . . . .	155
8.3.8	Bill of Sale or similar title document . . . . .	155
8.4	Title and risk . . . . .	155
8.5	Removal of the Vessel . . . . .	156

## Chapter 9

<b>Delays and extension of time for delivery (Force Majeure)</b> . . . . .	157
9.0 Introduction – the legal concept of ‘Force Majeure’ . . . . .	159
9.1 Causation . . . . .	162
9.1.1 Extraordinary circumstances or events outside the Builder’s control . . . . .	164
9.1.1.1 Extraordinary circumstances or events . . . . .	164
9.1.1.2 Outside the Builder’s Control . . . . .	166
9.1.1.3 Delay by Subcontractors . . . . .	167
9.1.1.4 Force majeure delaying other projects – or knock-on effects . . . . .	170
9.1.1.5 Requirement of due diligence in planning and execution . . . . .	171
9.1.1.6 Force Majeure events occurring after the Contract Delivery Date . . . . .	171
9.1.1.7 The Builder’s obligation to avoid or minimize delay . . . . .	172
9.2 Notice regarding Force Majeure . . . . .	173
9.3 Permissible Delay . . . . .	175

## Chapter 10

<b>Warranty of quality</b> . . . . .	177
10.1 Extent of Builder’s responsibility . . . . .	180
10.2 The warranty obligation . . . . .	181
10.2.1 The extent of the warranty . . . . .	181
10.2.2 Warranty period . . . . .	183
10.2.3 The notification of defects . . . . .	183
10.2.4 The form and content of the notice . . . . .	186
10.2.5 Extended warranty period . . . . .	186
10.3 Rectification of defects . . . . .	187
10.3.1 The content of the obligation to rectify . . . . .	187
10.3.2 Insufficient or incomplete repair of a defect . . . . .	188
10.3.3 Limited liability for consequential damages – part of same equipment . . . . .	190
10.3.4 Place of repair . . . . .	192
10.3.5 Supplementary costs . . . . .	193
10.4 Subcontractors’ guarantees . . . . .	194
10.5 Sale of the Vessel during warranty period and assignment of warranty . . . . .	195

10.6 The guarantee engineer . . . . .	195
10.6.1 The tasks of the guarantee engineer . . . . .	195
10.6.2 Responsibility . . . . .	196
<b>Chapter 11</b>	
<b>Ownership, risk and insurance.</b> . . . . .	197
11.1 Ownership and registration . . . . .	199
11.2 Risk and insurance . . . . .	201
<b>Chapter 12</b>	
<b>Default provisions</b> . . . . .	205
12.0 Default provisions in general . . . . .	206
12.1 Builder’s default – Cancellation by Buyer. . . . .	208
12.2 Buyer’s default – disputes regarding payment. . . . .	210
12.2.1 The Buyer’s liability in case of breach of payment obligation . . . . .	211
12.2.1.1 Introduction . . . . .	211
12.2.1.2 The starting point – the positive contractual interest . . . . .	212
12.2.1.3 The actual calculation of damages. . . . .	212
12.2.2 Default interest rate. . . . .	213
12.2.3 Set-off . . . . .	214
12.3 Insolvency . . . . .	214
12.3.1 Introduction. . . . .	214
12.3.2 Conditions for cancellation caused by insolvency . . . . .	215
12.3.3 Limitations in the right to cancel in case of insolvency . . . . .	216
12.3.4 Restitution of contributions at cancellation . . . . .	219
12.3.5 Can a mortgagee take over the Contract? . . . . .	220
<b>Chapter 13</b>	
<b>Assignment.</b> . . . . .	222
13.1 The need for assignment . . . . .	222
13.2 The 1981 Contract and other shipbuilding contracts – background law . . . . .	223
13.3 Assignment under SHIP 2000 . . . . .	224
13.4 Costs for assignment – valid reasons to withhold consent. . . . .	225
<b>Chapter 14</b>	
<b>Taxes and duties</b> . . . . .	227
<b>Chapter 15</b>	
<b>Patents, trademarks, copyrights.</b> . . . . .	229
15.1 Generally about patents, design and other intellectual property rights (IPR). . . . .	229
15.2 Use of patents and design . . . . .	230
15.3 Disputes regarding IPR infringement . . . . .	231

15.4	Limitation of the Buyer's rights . . . . .	232
15.5	Dispute concerning IPR – jurisdiction . . . . .	233
<b>Chapter 16</b>		
<b>Buyer's supplies . . . . .</b> 235		
16.0	Introduction . . . . .	236
16.1	Buyer's responsibility . . . . .	237
16.1.1	Scope and place of delivery . . . . .	238
16.1.2	Time of delivery and delay . . . . .	239
16.2	The Builder's responsibility . . . . .	240
<b>Chapter 17</b>		
<b>Notices . . . . .</b> 241		
17.1	Why have a specific provision concerning notices? . . . . .	241
17.2	Solution in other contracts . . . . .	242
17.3	Requirements for notices to be in writing . . . . .	243
17.4	Who should send the notice? . . . . .	244
17.5	The effect of sending a notice to a recipient other than specified . . . . .	244
17.6	Language . . . . .	245
<b>Chapter 18</b>		
<b>Entire contract . . . . .</b> 247		
18.1	Background . . . . .	247
18.2	Significance for evidence, parties and choice of law . . . . .	248
<b>Chapter 19</b>		
<b>Governing law, dispute and arbitration . . . . .</b> 250		
19.1	Choice of law . . . . .	250
19.2	Arbitration . . . . .	253
19.3	Ad hoc versus institutional Arbitration . . . . .	254
19.3.1	The traditional Nordic approach . . . . .	254
19.3.2	The Nordic Offshore & Maritime Arbitration Association's rules and guidelines . . . . .	254
19.4	Reasons for choosing arbitration as dispute resolution . . . . .	255
19.4.1	Composition of the tribunal . . . . .	255
19.4.2	Confidentiality . . . . .	256
19.4.3	Flexibility . . . . .	258
19.4.4	Neutral ground . . . . .	258
19.5	Arbitration as <i>lis pendens</i> . . . . .	259
19.6	Arbitrators' required qualifications, experience and expertise . . . . .	260
19.7	Place of arbitration . . . . .	262
19.8	Costs of arbitration . . . . .	264
19.9	Initiating arbitration . . . . .	265

19.10 Alternative dispute resolutions .....	266
19.11 Remedies against arbitration awards .....	267
<b>Web pages</b> .....	269
<b>Literature</b> .....	271
<b>Indexes</b> .....	277
<b>Appendix 1: Norwegian Standard Shipbuilding Contract – SHIP 2000</b> ....	285
<b>Appendix 2: BIMCO Standard Shipbuilding Contract – NEWBUILDCON</b> .....	316
<b>Subject Index</b> .....	361